Arizona School Facilities Board
New Construction Project Sheet

County Maricopa  District Alhambra Elementary District CTD 070468
Project - -
Project | 070468000-9999-201N Comp leted
School Name Andalucia Primary CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-3 1,068 98,755 80 12,346 $91.17 2002

School Site |NA

Projected Construction Schedule

Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
3/25/99 2/3/00 9/1/01
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $9,003,493
Total New Construction Funding $9,003,493
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $9,003,493
Comments

Original approval was for a new K-8 elementary school to open in the fall of 2000. Per the district, this
school is a K-3 and opened in the fall of 2001.
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Arizona School Facilities Board

New Construction Project Sheet

County  Maricopa  District Alhambra Elementary District CTD 070468
Project - -

Project | 070468000-9999-203N Comp leted

School Name Not Assigned CM At Risk: |:|

Grade

Square Capacity

Original  Open

Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
Transitional K-8 0 14,852 80 $91.17 2001
School Site |NA
Projected Construction Schedule
Board Begin Final
Approval Plan Review Bid Construction  Completion Completion
3/25/99

Architect Name  Not Assigned

Funding Sources

Contractor Name

Site Acquisition Not Included

Original New Construction Funding $1,131,326
Total New Construction Funding $1,131,326
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $1,131,326
Comments

Not Assigned

Transitional. Approval is for portable classroom space.
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Arizona School Facilities Board

New Construction Project Sheet

County Maricopa  District Alhambra Elementary District CTD 070468
Project - -

Project | 070468000-9999-204N Comp leted

School Name R.E. Simpson Elementary CM At Risk: |:|

Grade

Square Capacity

Original  Open

Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
Additional K-8 0 9,462 80 $91.17 2001
School Site |NA
Projected Construction Schedule
Board Begin Final
Approval Plan Review Bid Construction  Completion Completion
3/25/99 6/8/00

Architect Name  Not Assigned

Funding Sources

Contractor Name

Site Acquisition Not Included

Original New Construction Funding $867,445
Total New Construction Funding $867,445
Deficiency Correction Funding $0
Local Funding $409,191
Total Project Cost $1,276,636
Comments

Not Assigned

Multi-purpose room. Original funding approval was for $641,837. On 6/8/00 the district received SFB

approval to go to bid in the amount of $867,445. 2,422 SF applied from Project 213.
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Arizona School Facilities Board
New Construction Project Sheet

County Maricopa  District Alhambra Elementary District CTD 070468
Project - -
Project | 070468000-9999-211N Comp leted
School Name Carol G. Peck CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-3 893 80,397 80 1,005 $93.15 2003

School Site |Grand Avenue and Bethany Home Road. The project number for the acquisition of this
parcel is 070468-301. Purchased 3/9/01 by SFB.

Projected Construction Schedule

Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
4/6/00 9/4/01 9/1/02
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $7,545,150
10/5/00 Inflation Adjustment $347,077
3/5/03 Other ($59,147)
Total New Construction Funding $7,833,080
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $7,833,080
Comments

Originally approved for 81,000 SF and 900 students. Only designed for 80,397 (893 students). Funding
adjusted at time of close-out.
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Arizona School Facilities Board
New Construction Project Sheet

County Maricopa  District Alhambra Elementary District CTD 070468
Project - -
Project | 070468000-9999-212N Comp leted
School Name Simpson CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
Additional 4-8 150 8,450 80 106 $95.22 2002

School Site |NA

Projected Construction Schedule

Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
4/6/00 5/1/01 9/1/01
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $804,609
Total New Construction Funding $804,609
Deficiency Correction Funding $0
Local Funding $343,220
Total Project Cost $1,147,829
Comments

This is only a portion of the total amount approved ($1,342,602). The remaining $537,993 becomes
Project No. 213N. Pat Conley indicated that this project was additional classroom space for 92 students.
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Arizona School Facilities Board
New Construction Project Sheet

County Maricopa  District Alhambra Elementary District CTD 070468
Project | (70468000-9999-213N Cancelled
Number
School Name Not Assigned CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
Additional 4-8 0 3,228 80 40 $95.22 2004

School Site |NA

Projected Construction Schedule

Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
4/6/00
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $307,370
1/8/04 Other ($307,370)
Total New Construction Funding $0
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $0
Comments

This is the balance of Project No. 212N which was originally approved for $1,342,602. Balance used to
be 5,650 square feet, but district requested that 2,422 square feet be applied to Project 204N. This
project was not bid within the 3-year window. Candy sent cancellation letter 1/8/04. | confirmed with
John that nothing had been paid toward this project.
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